16-Feb-00

NOAA CONSTRUCTION WORK-IN-PROGRESS (CWIP) PROJECT LIST
(dollar amounts in thousands)

Organization
(LO/SO)
managing
funds

ONCO

ONCO

ONCO

ONCO

ONCO

ONCO

SAO

SAO
SAO
SAO
SAO

SAO
SAO
SAO
SAO

SAO/NWS
NWS
SAO/NWS

Project Title

Ship OREGON Il (MRP (Major Repair Period))

Ship David Starr Jordan (MRP)

Ship MILLER FREEMAN (MRP (Major Repair

Period))

Ship GORDON GUNTER (refurbishment/
modernization)

Pascagoula Facility (GUNTER Upgrades)
Pascagoula Pier Construction
Ship RON BROWN Radar

POES Development - Capital Acquisition
POES Deployment - Capital Acquisition
POES Pgm Mgmt - Capital Acquisition
POES Acquisition Mgmt - Capital Acqg.

GOES Development - Capital Acquisition
GOES Deployment - Capital Acquisition
GOES Pgm Mgmt - Capital Acquisition
GOES Acquisition Mgmt - Capital Acq.

ASOS Deployment - Capital Acquisition
ASOS PPI - Capital Acquisition
ASOS Program Mgmt Capital Acquisition

Previous
Task No.

41 9DR2
4V1AR2
ZPFAR2

41 9DMF
4V1AMF
ZPFAMF

AN2AP4
AN2APS
4AN2AP9
AN2APP

AN2BG4
AN2BG5
4AN2BG9
AN2BGP

8M2LA5
4M2LA6
8M2LA9

New
(CWIP)
Task No.

4L9DR2
4V1AR2

4V1ADJ

41 9DMF
4V1AMF

4V1ARE
4L9DRE
4V1APF
4V1APP
4V1ANB
2NFAP4
2NFAPS
2NFAP9
2NFAPP
2NFBG4
2NFBG5

2NFBG9
2NFBGP

2MFLAG6

Estimated
Completion
Date

31-Mar-98
31-Mar-98

30-Jul-00

30-Sep-99
30-Sep-99

31-Mar-99

01-Oct-99
01-Dec-00
31-Dec-98

30-Sep-08
30-Sep-08
30-Sep-08
30-Sep-08

30-Sep-11
30-Sep-11
30-Sep-11
30-Sep-11

31-Mar-98
30-Sep-04
31-Mar-98

Total
CWIP Project
Capital
Costs (est.)

2,300.0

1,300.0

7,100.0

4,000.0
1,500.0

100.0
1,900.0
722.8

1,480,472.0

1,839,044.2

122,667.8
49,786.0

CwipP

Task Manager

Robert Wilmot

Robert Wilmot

Robert Wilmot

Robert Wilmot

Robert Wilmot

Shelby Drummond

John Hotaling

William Mazur
William Mazur
William Mazur

Barbara MacNeill

Barbara MacNeill
Barbara MacNeill
Barbara MacNeill
Barbara MacNeill

Barbara MacNeill
Howard Diamond
Barbara MacNeill

CwWIP
Task Manager
phone #

(206) 553-4997

(206) 553-4997

(206) 553-4997

(206) 553-4997

(206) 553-4997
(228) 762-4591
(301) 713-1348

(301) 286-5208
(301) 286-5208
(301) 286-5208
(301) 713-0105

(301) 713-0105
(301) 713-0105
(301) 713-0105
(301) 713-0105

(301) 713-0105
(301) 713-0436
(301) 713-0105

CWIP
Task Manager
address

PMC, 1801 Fairview Ave. E. Seattle, WA.

PMC, 1801 Fairview Ave. E. Seattle, WA.

PMC, 1801 Fairview Ave. E. Seattle, WA.

PMC, 1801 Fairview Ave. E. Seattle, WA.

PMC, 1801 Fairview Ave. E. Seattle, WA.
NMFS, P.O. Drawer 1207, Pascagoula, MS
1315 East West Highway, 10556, SSMC3

GFSC, Greenbelt, MD.
GFSC, Greenbelt, MD.
GFSC, Greenbelt, MD.
1315 East West Highway, 15641 SSMC3

1315 East West Highway, 15641 SSMC3
1315 East West Highway, 15641 SSMC3
1315 East West Highway, 15641 SSMC3
1315 East West Highway, 15641 SSMC3

1315 East West Highway, 15641 SSMC3
1325 East West Highway, 4348 SSMC2
1315 East West Highway, 15641 SSMC3




16-Feb-00

NOAA CONSTRUCTION WORK-IN-PROGRESS (CWIP) PROJECT LIST
(dollar amounts in thousands)

Organization
(LO/SO)
managing
funds
SAO/NWS
NWS/SAO
NWS/SAO
NWS/SAO
NWS/SAO
NWS/SAO
NWS/SAO
NWS
NWS/SAO
NWS/SAO

NWS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

Project Title
ASOS Acquisition Mgmt. - Capital Acquisition
AWIPS Development - Capital Acquisition
AWIPS Deployment - Capital Acquisition
AWIPS PPI - Capital Acquisition
AWIPS - Pgm Mgmt - Capital Acq.
AWIPS Acquisition Mgmt - Capital Acq.
NEXRAD Deployment - Capital Acquisition
NEXRAD PPI - Capital Acquisition
NEXRAD Program Mgmt - Capital Acquisition
NEXRAD Acquisition Mgmt - Capital Acquisitior

NEXRAD TPMS

POES System Development
GOES Systems Development
National Virtual Data System
GOES Wallops Back-up Project
Operations Intranet

PM - Product Monitor Replacement

Control Center Workstation Rehost
SXI Ground System Development

GOES Telemetry Archive System

Total
New Estimated CWIP Project CWIP CWIP
Previous (CWIP) Completion Capital CWIP Task Manager Task Manager
Task No. Task No. Date Costs (est.) Task Manager phone # address
8M2LAP 31-Mar-98 Barbara MacNeill (301) 713-0105 |1315 East West Highway, 15641 SSMC3
AM2LW4 2MFLW4 30-Sep-99 293,497.0 | Mary Glackin (301) 713-1975 |1325 East West Highway, 15146 SSMC2
4AM2LW5 2MFLWS5 30-Sep-99 193,488.0 | Mary Glackin (301) 713-1975 |1325 East West Highway, 15146 SSMC2
AM2LW6 2MFLW6 30-Sep-99 Mary Glackin (301) 713-1975 |1325 East West Highway, 15146 SSMC2
4AM2LW9 2MFLW9 30-Sep-99 38,773.0 | Mary Glackin (301) 713-1975 | 1325 East West Highway, 15146 SSMC2
AM2LWP 2MFLWP 30-Sep-99 6,862.0 | Barbara MacNeill (301) 713-0105 |1315 East West Highway, 15641 SSMC3
8M2LN5 31-Dec-97 447,589.6 | Barbara MacNeill (301) 713-0105 |1315 East West Highway, 15641 SSMC3
AM2LNG6 2MFLN6 30-Sep-04 67,560.0 | Robert Saffle (301) 713-0304 |1325 East West Highway, 12152 SSMC2
8M2LN9 31-Dec-97 Barbara MacNeill (301) 713-0105 |1315 East West Highway, 15641 SSMC3
8M2LNP 31-Dec-97 Barbara MacNeill (301) 713-0105 |1315 East West Highway, 15641 SSMC3
4AM2LN7 30-Sep-00 36,577.5 |Dom Bosco (301) 713-1841 |1325 East West Highway, 3212 SSMC2
2MFLN7
4AN2ASD 2N2ASD 30-Sep-08 12,098.0 | Gary Davis (301) 457-5277 |Fed. Building 4, Suitland, MD 20233-0001
4AN2BSD 2N2BSD 30-Sep-08 12,495.0 | Gary Davis (301) 457-5277 |Fed. Building 4, Suitland, MD 20233-0001
4AN3AG1 4N3AG1 31-Dec-03 25,400.0 | Mark McCloy (301) 713-1261 | 1315 East West Highway, 15547 SSMC3
2NFBSCAA 31-Dec-99 13,000.0 |Warren Dorsey (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001
2NFBSCAB 31-Dec-9¢ 700.0 | Keith McKenzie (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001
2NFBSCAD 30-Dec-01 7,000.0 | Keith McKenzie (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001
2NFBSCAE 31-Dec-00 4,000.0 | Richard Reynolds (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001
2NFBSCAF 31-Dec-99 1,500.0 | Richard Reynolds (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001
2NFBSCAG 31-Mar-01 6,200.0 | Richard Reynolds (301) 457-5185 |Fed. Building 4, Suitland, MD 20233-0001




16-Feb-00

NOAA CONSTRUCTION WORK-IN-PROGRESS (CWIP) PROJECT LIST
(dollar amounts in thousands)

Organization
(LO/SO)
managing
funds
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NWS

NWS

NWS

OFA

Project Title
S - Band Transmitters

Wallops GOES Antenna

Fairbanks CDA Cable Tray Project
Operations Intranet

IPACS

Control Center Workstation Rehost
Engineering Network

SOMS - SAT Operations Mgmt. System
S - Band Transmitters

Wallops POES Antenna

Fairbanks Oil Switch Replacement

Guam

Sterling WFO Expansion

NWR Console Replacement System

Pascagoula HVAC

Previous
Task No.

QMFLCG
QM2L34CG

QMFLBC
QM2L34BC

8M1T00

QPFAHV
QP4AFMHV

New
(CWIP)
Task No.

2NFBSCAH
2NFBSCAJ

2NFASCAA
2NFASCAB
2NFASCAD
2NFASCAE
2NFASCAF
2NFASCAG
2NFASCAH
2NFASCAJ

2NFASCAK

2TFBOOCG
2T1B00CG

2TFBOOBC
2T1B00BC

4AM1TCR

4T1DH2
4P1BHV

Estimated
Completion
Date
31-Dec-00
30-Apr-00
30-Nov-98
31-Dec-99
30-Jun-00
31-Dec-00
30-Sep-00
30-Mar-00
31-Dec-00
31-Dec-99

30-Jun-99

01-Jan-00

30-Mar-00

01-Dec-98

01-Oct-99

Total
CWIP Project
Capital
Costs (est.)

2,000.0
4,500.0
1,200.0

700.0

20,000.0
4,000.0
5,200.0
3,200.0
1,500.0
14,500.0

650.0

4,000.0

995.0

9,808.0

1,083.0

CwipP

Task Manager

Warren Dorsey
Rob Tye

Warren Dorsey
Keith McKenzie

Harold Wood

Richard Reynolds

Harold Wood
Harold Wood
Warren Dorsey
Warren Dorsey
Larry James

John Beeman

John Beeman

Jerry Stephens

Ashok Desai

CWIP
Task Manager
phone #
(301) 457-5185
(757) 824-3446
(301) 457-5185
(301) 457-5185
(301) 457-5158
(301) 457-5185
(301) 457-5185
(301) 457-5185
(301) 457-5185
(301) 457-5185
(301) 457-5185

(301) 713-0061

(301) 713-0061

(301) 713-0191

(816) 426-3925

CWIP
Task Manager
address

Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001
Fed. Building 4, Suitland, MD 20233-0001

Fed. Building 4, Suitland, MD 20233-0001

NWS, Sta. 17334, SSMC-2
Silver Spring, MD 20910-3283

NWS, Sta. 17334, SSMC-2
Silver Spring, MD 20910-3283
NWS 16306 SSMC2,

Silver Spring, MD 20910-3283

DOC/NOAA/CASC/CC32
601 E. 12th St. Kansas City,MO 64106




16-Feb-00

NOAA CONSTRUCTION WORK-IN-PROGRESS (CWIP) PROJECT LIST
(dollar amounts in thousands)

Organization
(LO/SO)
managing
funds

OFA

OFA

OFA

OFA

OFA

Project Title

Charleston MERHL

NSSL Modular Building

Santa Cruz, new laboratory

Mauna Loa Modular Bldg.

Galveston NMFS Renovation Bldg 302/216

Previous
Task No.

QP4CFJ

QPFCFJ

8R2A04TB

QP4CSC
8L1ASMDR
8L1CHDCO
8L2BHDCO
2TFDSC

QP4AFMMC

QPFAAP

QP4AFMAP

New
(CWIP)
Task No.
AT1IFFMH2
4T1FH2
4P1BHV
4L.2AHDH?2

4P1B FJ
BP4CFJ
BPFCFJ
4T1DFJ
BTFDFJ
BTFCFJ
4T1CFJ

4R2A04
4P1BNL
4AR2A87

QPFCSC
4L1ASMDR
4L1CHDCO
4L2BHDCO
2TFCSC
4P1BSC

QPFAMC
4P1BMC

4T1DAP
AT1FAP
AT1DFEMAP
4P1BAP

Estimated
Completion
Date

01-Jan-20

31-Aug-98

30-Jun-00

15-Sep-97

01-Jan-00

Total
CWIP Project
Capital
Costs (est.)

20,507.0

227.0

19,400.0

1,829.0

4,880.2

CWIP
Task Manager

Dail Hobbs

Rick Johnson

Harry (Bud) Sawisch

Rick Johnson

Ashok Desai

CwWIP
Task Manager
phone #

(816) 426-3925

(303) 497-3635

(206) 526-6160

(303) 497-3635

(816) 426-3925

CWIP
Task Manager
address

DOC/NOAA/CASC/CC32
601 E. 12th St. Kansas City,MO 64106

DOC/NOAA/MASC/MC4, 325 Broadway
Boulder, CO 80303

WASC, Facilities & Logistics Div., 7600
Sandpoint Way NE, Seattle, WA 98115

DOC/NOAA/MASC/MC4, 325 Broadway
Boulder, CO 80303

Room 11119

DOC/NOAA/CASC/CC32, 601 East 12th St.
Room 1749, Kansas City, MO 64106




NOAA CONSTRUCTION WORK-IN-PROGRESS (CWIP) PROJECT LIST

(dollar amounts in thousands)

16-Feb-00

Organization
(LO/SO)
managing
funds

Project Title

Previous
Task No.

New
(CWIP)
Task No.

Estimated
Completion
Date

Total
CWIP Project
Capital
Costs (est.)

CWIP
Task Manager

CwWIP
Task Manager
phone #

CWIP
Task Manager
address

TOTALS

4,797,812.1




